

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

PMGSY - Phase IX under LWE – Khammam District – Package.No. AP 08
LW – 102 Road from Komararam to Pocharam Thanda in Khammam
district - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 145

**Dated:25-01-2014.
Read the following:-**

- 1) G.O.Rt.No.331, PR&RD (Progs.II) Dept.dt.17.09.2010.
- 2) From the ENC, PR, PMGSY, Hyd, Lr.No.W20/DEE-VI- PMGSY
– Ph –IX- AP08 LW 102/KMM/2013, Dated. 9.04.2013 and
dt:09.11.2013

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.101.60 lakhs in respect of the work "Road from Komararam to Pocharam Thanda in Khammam district" under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.103.71 lakhs in respect of the work "Road from Komararam to Pocharam Thanda in Khammam district" as against Original Administrative Sanction of Rs.101.60 lakhs under PMGSY Phase IX due to price escalation charges and VAT has to be borne by the State Government as per the guidelines of the PMGSY.

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.103.71 lakhs (Rupees One Crore Three lakhs and seventy one thousand only) indicating the GOI Share of Rs.101.60 lakhs (Rupees One crore one lakhs and Sixty thousand only) and State share of Rs.2.11 lakhs (Rupees Two lakhs and Eleven thousand only) in respect of the work "Road from Komararam to Pocharam Thanda in Khammam district" as against the Original Administrative Sanction of Rs.101.60 lakhs (Rupees One crore one lakhs and Sixty thousand only) under PMGSY Phase IX due to price escalation charges and VAT has to be borne by the State Government as per the guidelines of the PMGSY.

4. The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad is informed that the Finance (Exp.PR) Deptt., has advised the Department as per provisions of the G.O.Ms.No.1, Finance Dept., dt:25.02.2012 savings resulting for award of tender below estimates should not be utilized for executing additional works. Thus savings should accrue to Government. In PMGSY works, excess cost over the estimate value is to be borne by the State Government. Therefore, G.O.Ms.No.1, provision of savings resulting award of tender is relaxed to PMGSY works, duly adjusting the considering to the District (PIU) as a unit or State as a unit, with the prior approval of the Government as proposed by the Department.

(P.T.O)

:2:

5. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.
6. This Order issues with the concurrence of Finance Department vide their U.O.No.32731/579/Expr.PR/2013, dt.04.01.2014.
7. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj, Khammam District.
The District Treasury Officer, Khammam District.
The Accountant General, A.P. Hyderabad.

Copy to:

The PS to Min (PR&RWS),
The Finance (Expr.PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.